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Countries Supported

Open Cases

Total $ Value

FY10 $ Value

FY 10 Pending Case Value

FY 10 Under Development

48

201
$1.672B
$185.3M
$205M
$12 M

Data as of 30 April 2010




‘ b 2009 TSIS Scorecard

Country Requirement Status
Royal Saudi Land Combat Training Centers | Ongoing effort: Site
Forces survey complete

Saudi Arabia National Urban Ops Training Site INSHALLAH
Guard CACTF

Afghanistan Mi-17 V5 Program On Contract:
Program transitioned
to PEO Aviation

Afghanistan Training Programs Awarded: On going
requirements

Afghanistan D-30 Program Support On Contract:
Program transitioned
to PEO Ground
Combat Systems

Pakistan Rotary Wing Simulators Defining
Requirements
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Description/Summary of Program Requirements

» The Royal Saudi Land Forces (RSLF) requests Instrumentation
Systems for two Tactical Training Centers (TTC)

— TTC at Tabuk run by the Armor Corps

— TTC at Khamis Mushayt run by the Infantry Corps.

oyal Saudi Land Forces CTC

i

Acquisition Strategy Period of Performance Milestones
«TBD - TBD + US Government Site Survey (April 2010)
» Sources Sought: In development
» Request for Rough Order of Magnitude:
Pending release of sources sought
+ Potential Contract Award FY12/13
Point of Contact Funding Current Contract/Original
Name: Robert Farney . FMS ~$85M Developer/OEM (if recompete)
Organization: CSG
Phone: 407-384-3726
Email: robert.farney@us.army.mil
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di Arabia National Guard CACTF _

Description/Summary of Program Requirements

The Saudi Arabia National Guard (SANG) desires to build an
Instrumented Urban Operation Training Site. In addition, they request an
Urban Assault Course, a Breach Facility, Indoor Firing Range, and a

Shoot House. ek 3 L A
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Acquisition Strategy Period of Performance Milestones

+ Design Kickoff and Site Survey (Apr 08)
+ 35% - 65% Design Review (Apr 09)
* 100% Design Review (On going)
+ Construction / Instrumentation
- Sources Sought (construction On
going)
- Instrumentation contract: pending
construction contract award

« TBD « TBD

Funding Current Contract/Original

Point of Contact
Developer/OEM (if recompete)

Name: Robert Farney « EMS ~$40-50M
Organization: CSG

Phone: 407-384-3726

Email: robert.farney@us.army.mil
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Description/Summary of Program Requirements

Combined Security Transition Command — Afghanistan (CSTC-A) submits

Memorandum of Requirements for unique training requirements:
Examples:

« Strategic Command and Staff Course

* Training for Infantry and Commando Units
« EOD/CIED Training

« Coalition Assistance Training
 Contractor Logistics Support

tan Training Programs
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Acquisition Strategy Period of Performance Milestones

«TBD - 1-5 years + On contract within 60-90 days after case
implementation

Point of Contact Funding Current Contract/Original

Name: Mark Pye + Afghan Security Forces Fund (ASFF)

Developer/OEM (if recompete)

Organization: CSG
Phone: 407-384-5114
Email: mark.pye@us.army.mil




Description/Summary of Program Requirements

Combined Security Transition Command — Afghanistan has a requirement for
various aviation platforms. Current requirement calls for the below:

Mi-17A5 Simulator - G222 Simulator - G222 Fuselage Trainer - G222 BATD

Additional aviation simulation requirements are required to support the Afghan
Army Air Corps Aviation RW/FW Training School at Shindand.

Acquisition Strategy

Period of Performance

Milestones

« STOC Il

*TBD

* TBD

Point of Contact

Funding

Name: Mark Pye
Organization: CSG

Phone: 407-384-5114

Email: mark.pye@us.army.mil

- ASFF

Current Contract/Original
Developer/OEM (if recompete)




Description/Summary of Program Requirements

Pakistan requires various types of helicopter simulators to provide their
aviators the highest level of flight proficiency. Requirements are for AH-
1F, Bell 412 and Mi-17 full mission simulators.

Acquisition Strategy

Period of Performance

Milestones

* TBD

« Hardware acquisition and two to
five years contractor logistics
support.

«TBD

Point of Contact

Funding

Name: Mark Pye
Organization: CSG

Phone: 407-384-5114

Email: mark.pye@us.army.mil

- PCCF

Current Contract/Original
Developer/OEM (if recompete)




Description/Summary of Program Requirements

The Taiwan Military has expressed an interest in procuring additional MILES capabilities.

Acquisition Strategy Period of Performance Milestones

+ TBD « A firm requirement will be developed 4 Q FY 10 30 Q FY 11
before early FY 11. It is probable that
two to five years of support will be A A
purchased at the time of hardware Requirements Conract
acquisition. Defined Award

Point of Contact

Funding

Name: James Montgomery
Organization: Customer Support
Group

Phone: 407-384-5208

Email: james.montgomery@us.army.mil

* FMS

Current Contract/Original
Developer/OEM (if recompete)




Description/Summary of Program Requirements

Jordanian Armed Forces desire to build a Digital Multi Purpose Range Complex
(DMPRC) providing collective training facilities for armor, infantry, and aviation units.

Acquisition Strategy Period of Performance Milestones
* TBD * TBD 4h Q FY 10
Sources
Sought
Point of Contact Funding Current Contract/Original
Developer/OEM (if recompete)
Name: Mark Pye * FMF . .
Organization: Customer Support Group || * JAF must submit ROM through their
Phone: 407-384-5114 POM

Email: mark.pye@us.army.mil process




Description/Summary of Program Requirements

The Australian Land Forces expressed interest in the procurement of crew
trainers for their tracked and combat weapons systems. The trainers would
support individual through collective training up to the platoon level .

Acquisition Strategy

Period of Performance

Milestones

*TBD

*TBD

«TBD

Point of Contact

Funding

Name: James Montgomery

Organization: Customer Support Group
Phone: 407-384-5208

Email: james.montgomery@us.army.mil

«TBD

Current Contract/Original
Developer/OEM (if recompete)




Description/Summary of Program Requirements

Israel is considering OneSAF utilizing the Semi-Automated Forces application to
integrate OneSAF into their existing simulation and training architecture linking
multiple disparate systems.

Acquisition Strategy Period of Performance Milestones

« TBD * TBD Unknown Unknown
RFP Contract

Release Award
Point of Contact Funding Current Contract/Original
Developer/OEM (if recompete)

Name: Bill Monroe * FMS

Organization: Customer Support

Group

Phone: 407.384.5269
Email: william.j.monroe@us.army.mil
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